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ESTIMATE RUN 06/03/2009

ESTIMATE SUMMARY 11:48:49

CONTID: C16046         ESTIMATE NO: 0013 PROG 2005

PCN: 16046-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70 BURLINGTON PERCENT TIME:

PROJECT NO: IM 0705-077                   

I70 BURLINGTON

NAME OF ROAD: 070A

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/03/2009 DATE TIME STARTED 06/12/2008

9002 N. MOORE RD. DATE LET 04/17/2008 DATE WORK BEGAN

 DATE AWARDED 05/06/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 06/12/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,200,585.72 PARTICIPATING $ $ 922,601.30

AWARD PROJECT AMT: 16,754,116.07 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-17,659.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 187,229.29

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.67

TIME ALLOW:

ORIG TIME ALLOW:

180 WORK DAYS

WORK DAYS180

67.43%

5,927,555.16

922,601.30

904,941.90

1,092,171.19

$

$

$

$

12,273,030.56

0.00

12,273,030.56

783,757.61

13,056,788.17

-251,311.74

187,229.29

12,992,705.72

0.00

AMOUNT DUE 12,992,705.72 1,092,171.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,092,171.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

129.0



CONTID: C16046         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.900

L S 0.000 0.00

139,564.74000 0.900 125,608.27

201-00000  
 

0010 REMOVAL OF TREE 38.000 35.000

EACH 0.000 0.00

464.67000 35.000 16,263.45

202-00010  
 

0015 REMOVAL OF PIPE 2,145.000 1,521.000

LF  320.400 5,071.93

15.83000 1,841.400 29,149.36

202-00035  
 

0020 *REMOVAL OF DELINEATOR 327.000 245.000

EACH 0.000 0.00

5.48000 245.000 1,342.60

202-00090  
 

0025 REMOVAL OF CURB AND GUTTER 678.000 678.000

LF  0.000 0.00

8.22000 678.000 5,573.16

202-00203  
 

0030 REMOVAL OF CONCRETE PAVEMENT 18,940.000 3,007.700

SY  0.000 0.00

2.38000 3,007.700 7,158.33

202-00210  
 

0035 *REMOVAL OF ASPHALT MAT 37,723.000 34,708.600

SY  213.800 705.54

3.30000 34,922.400 115,243.92

202-00220  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 5,641.000 422.200

SY  0.000 0.00

3.58000 422.200 1,511.48

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 19,305.000 17,816.090

SF  841.000 740.08

0.88000 18,657.090 16,418.24

202-00250  
 

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 4.000 4.000

EACH 0.000 0.00

3,767.31000 4.000 15,069.24

202-00500  
 

0051 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

202-00805  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0054 REMOVAL OF FENCE 476.000 476.000

LF  0.000 0.00

0.73000 476.000 347.48

202-01000  
 

0055 *REMOVAL OF ROAD CLOSURE GATE 9.000 9.000

EACH 0.000 0.00

328.78000 9.000 2,959.02

202-01030  
 

0060 *REMOVAL OF GUARDRAIL TYPE 3 4,522.000 4,522.000

LF  0.000 0.00

2.19000 4,522.000 9,903.18

202-01130  
 

0065 *REMOVAL OF END ANCHORAGE 13.000 13.000

EACH 0.000 0.00

118.36000 13.000 1,538.68

202-01300  
 

0070 CLEAN CULVERT 14.000 0.000

EACH 0.000 0.00

2,250.93000 0.000 0.00

202-04002  
 

0071 SANDBLASTING 8,068.000 8,068.000

SF  0.000 0.00

0.44000 8,068.000 3,549.92

202-05150  
 

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 102,000.000 78,606.670

CY  19,180.700 151,335.72

7.89000 97,787.370 771,542.35

203-00060  
 

0076 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 13,907.000 8,627.000

CY  0.000 0.00

20.76000 8,627.000 179,096.52

203-00062  
 

0080 MUCK EXCAVATION 9,814.870 9,037.170

CY  777.700 6,711.55

8.63000 9,814.870 84,702.33

203-00100  
 

0085 BLADING 220.000 160.500

HOUR 6.000 633.36

105.56000 166.500 17,575.74

203-01500  
 

0090 BACKHOE 60.500 54.500

HOUR 6.000 782.82

130.47000 60.500 7,893.44

203-01510  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 DOZING 196.500 130.500

HOUR 66.000 8,611.02

130.47000 196.500 25,637.36

203-01550  
 

0100 STRUCTURE EXCAVATION 19,360.200 17,650.300

CY  185.600 1,531.20

8.25000 17,835.900 147,146.17

206-00000  
 

0105 STRUCTURE BACKFILL (FLOW-FILL) 840.000 462.100

CY  309.200 26,847.84

86.83000 771.300 66,971.98

206-00065  
 

0110 STRUCTURE BACKFILL (CLASS 1) 2,058.000 1,730.800

CY  181.800 5,164.94

28.41000 1,912.600 54,336.97

206-00100  
 

0115 STRUCTURE BACKFILL (CLASS 2) 92.450 81.750

CY  10.700 109.46

10.23000 92.450 945.76

206-00200  
 

0120 WETLAND TOPSOIL 2,070.000 2,070.000

CY  0.000 0.00

16.44000 2,070.000 34,030.80

207-00305  
 

0125 EROSION LOG (12 INCH) 25,000.000 12,018.000

LF  800.000 3,232.00

4.04000 12,818.000 51,784.72

208-00002  
 

0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 0.000

LF  0.000 0.00

1.87000 0.000 0.00

0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 0.000

LF  0.000 0.00

1.87000 0.000 0.00

0130 SILT BERM 1,228.000 1,208.000

LF  20.000 265.80

13.29000 1,228.000 16,320.12

208-00004  
 

0135 EROSION BALES (WEED FREE) 1,850.000 834.000

EACH 8.000 144.80

18.10000 842.000 15,240.20

208-00011  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 SILT FENCE 10,000.000 8,841.000

LF  520.000 1,388.40

2.67000 9,361.000 24,993.87

208-00020  
 

0145 GRAVEL BAG 1,000.000 348.000

LF  26.000 214.24

8.24000 374.000 3,081.76

208-00034  
 

0150 CONCRETE WASHOUT STRUCTURE 7.000 4.000

EACH 0.000 0.00

4,930.73000 4.000 19,722.92

208-00045  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 10.000 7.000

EACH 0.000 0.00

6,992.43000 7.000 48,947.01

208-00070  
 

0156 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 214.000 64.000

HOUR 150.000 5,088.00

33.92000 214.000 7,258.88

208-00103  
 

0157 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 106.500 50.000

HOUR 56.500 5,484.46

97.07000 106.500 10,337.96

208-00105  
 

0160 EROSION CONTROL SUPERVISOR 973.500 797.500

HOUR 176.000 13,852.96

78.71000 973.500 76,624.19

208-00205  
 

0165 *RESET LIGHT STANDARD 40.000 33.000

EACH 0.000 0.00

2,739.85000 33.000 90,415.05

210-00750  
 

0170 *RESET GROUND SIGN 114.000 53.500

EACH 0.000 0.00

109.59000 53.500 5,863.07

210-00810  
 

0175 *RESET FLASHING BEACON 4.000 3.000

EACH 0.000 0.00

1,643.91000 3.000 4,931.73

210-00825  
 

0180 *SEEDING (NATIVE) 57.000 23.490

ACRE 0.000 0.00

287.14000 23.490 6,744.92

212-00006  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *SEEDING (TEMPORARY) 11.480 11.480

ACRE 0.000 0.00

109.59000 11.480 1,258.09

212-00009  
 

0190 *SOIL CONDITIONING 57.000 17.690

ACRE 0.000 0.00

2,184.21000 17.690 38,638.67

212-00032  
 

0195 *MULCHING (WEED FREE HAY) 77.000 35.980

ACRE 0.000 0.00

328.78000 35.980 11,829.50

213-00002  
 

0200 *MULCH TACKIFIER 15,400.000 6,896.000

LB  0.000 0.00

1.59000 6,896.000 10,964.64

213-00061  
 

0205 *SOIL BINDER 30.000 8.160

ACRE 0.000 0.00

433.99000 8.160 3,541.36

213-00100  
 

0210 *SOIL RETENTION BLANKET (PLASTIC) 50.000 0.000

SY  0.000 0.00

19.73000 0.000 0.00

216-00035  
 

0215 *SOIL RETENTION BLANKET (STRAW/COCONUT) 28,000.000 23,059.000

SY  0.000 0.00

1.59000 23,059.000 36,663.81

216-00041  
 

0220 AGGREGATE BASE COURSE (CLASS 6) 53.000 0.000

TON 0.000 0.00

57.31000 0.000 0.00

304-06000  
 

0225 AGGREGATE BASE COURSE (CLASS 7) 16,584.000 6,435.200

CY  2,332.800 22,768.13

9.76000 8,768.000 85,575.68

304-07005  
 

0230 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 513.000 482.490

TON 30.510 7,139.95

234.02000 513.000 120,052.26

403-00720  
 

0235 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 1,520.000 821.060

TON 0.000 0.00

113.43000 821.060 93,132.84

403-34851  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,491.000 522.000

GAL 0.000 0.00

4.00000 522.000 2,088.00

411-10255  
 

0245 *CONCRETE PAVEMENT (10-1/4 INCH) 6,985.000 4,569.000

SY  0.000 0.00

42.91000 4,569.000 196,055.79

412-01025  
 

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

SY  0.000 0.00

5.62280 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

SY  0.000 0.00

2.70180 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

SY  0.000 0.00

2.70180 0.000 0.00

0245 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000

SY  0.000 0.00

1.83127 0.000 0.00

0245 MATERIAL ALLOWANCE DOWEL BARS 0.000

SY  0.000 0.00

2.25780 0.000 0.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 1,359.959

SY  0.000 0.00

5.62280 1,359.959 7,646.78

0245 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 480.857

SY  0.000 0.00

2.70180 480.857 1,299.18

0245 MATERIAL ALLOWANCE DOWEL & TIE BARS 2,415.999

SY  0.000 0.00

3.11575 2,415.999 7,527.65

0245 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 912.469

SY  0.000 0.00

5.62280 912.469 5,130.63
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PCN: 16046-BID    ESTIMATE RUN

PROJECT: IM 0705-077                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 1,065.256

SY  0.000 0.00

2.70180 1,065.256 2,878.11

0245 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 1,130.209

SY  0.000 0.00

5.62280 1,130.209 6,354.94

0245 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 902.087

SY  0.000 0.00

2.70180 902.087 2,437.26

0250 *CONCRETE PAVEMENT (10-1/2 INCH) 77,862.000 33,875.000

SY  0.000 0.00

40.77000 33,875.000 1,381,083.75

412-01050  
 

0250 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

SY  0.000 0.00

5.76110 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

SY  0.000 0.00

2.76820 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

SY  0.000 0.00

2.76820 0.000 0.00

0250 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000

SY  0.000 0.00

1.84654 0.000 0.00

0250 MATERIAL ALLOWANCE DOWEL BARS 0.000

SY  0.000 0.00

2.27670 0.000 0.00

0250 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 14,918.798

SY  0.000 0.00

5.76110 14,918.798 85,948.69

0250 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 5,275.009

SY  0.000 0.00

2.76820 5,275.009 14,602.28
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PCN: 16046-BID    ESTIMATE RUN

PROJECT: IM 0705-077                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 MATERIAL ALLOWANCE DOWEL & TIE BARS - PH. II 43,986.999

SY  0.000 0.00

3.11987 43,986.999 137,233.72

0250 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 10,010.109

SY  0.000 0.00

5.76110 10,010.109 57,669.24

0250 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 11,686.168

SY  0.000 0.00

2.76820 11,686.168 32,349.65

0250 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 12,398.408

SY  0.000 0.00

5.76110 12,398.408 71,428.47

0250 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 9,896.337

SY  0.000 0.00

2.76820 9,896.337 27,395.04

0255 *CONCRETE PAVEMENT (11-1/4 INCH) 53,818.000 30,683.000

SY  0.000 0.00

45.21000 30,683.000 1,387,178.43

412-01125  
 

0255 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

SY  0.000 0.00

6.17190 0.000 0.00

0255 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

SY  0.000 0.00

2.96560 0.000 0.00

0255 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

SY  0.000 0.00

2.96560 0.000 0.00

0255 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000

SY  0.000 0.00

1.84439 0.000 0.00

0255 MATERIAL ALLOWANCE DOWEL BARS 0.000

SY  0.000 0.00

2.27400 0.000 0.00
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PCN: 16046-BID    ESTIMATE RUN

PROJECT: IM 0705-077                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 9,614.248

SY  0.000 0.00

6.17190 9,614.248 59,338.18

0255 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 3,399.400

SY  0.000 0.00

2.96560 3,399.400 10,081.26

0255 MATERIAL ALLOWANCE DOWEL & TIE BARS - PH. II 23,135.000

SY  0.000 0.00

3.11971 23,135.000 72,174.49

0255 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 6,450.898

SY  0.000 0.00

6.17190 6,450.898 39,814.30

0255 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 7,530.999

SY  0.000 0.00

2.96560 7,530.999 22,333.93

0255 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 7,990.029

SY  0.000 0.00

6.17190 7,990.029 49,313.66

0255 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 6,377.559

SY  0.000 0.00

2.96560 6,377.559 18,913.29

0260 GEOTEXTILE (DRAINAGE) (CLASS A) 2,194.100 2,166.100

SY  28.000 86.24

3.08000 2,194.100 6,757.83

420-00110  
 

0261 GEOTEXTILE (PAVING) 9,391.000 9,391.000

SY  0.000 0.00

3.00000 9,391.000 28,173.00

420-00500  
 

0265 *DRILLED CAISSON (48 INCH) 45.000 45.000

LF  0.000 0.00

433.54000 45.000 19,509.30

503-00048  
 

0270 RIPRAP (6 INCH) 610.400 589.400

CY  21.000 1,745.10

83.10000 610.400 50,724.24

506-00206  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 RIPRAP (9 INCH) 226.100 226.100

CY  0.000 0.00

83.15000 226.100 18,800.22

506-00209  
 

0280 RIPRAP (12 INCH) 340.250 267.250

CY  73.000 6,271.43

85.91000 340.250 29,230.88

506-00212  
 

0285 CONCRETE SLOPE AND DITCH PAVING 208.000 173.420

CY  16.500 5,761.14

349.16000 189.920 66,312.47

507-00000  
 

0290 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 7.660

TON 0.000 0.00

196.17000 7.660 1,502.66

507-00400  
 

0295 CONCRETE CLASS D (BOX CULVERT) 2,052.000 1,673.050

CY  261.910 104,905.43

400.54000 1,934.960 775,028.88

601-03030  
 

0300 *REINFORCING STEEL 376,777.000 292,278.300

LB  61,947.000 56,991.24

0.92000 354,225.300 325,887.28

602-00000  
 

0300 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LB  0.000 0.00

0.63010 0.000 0.00

0300 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LB  0.000 0.00

0.63010 0.000 0.00

0305 *REINFORCING STEEL (EPOXY COATED) 72,711.000 65,682.000

LB  0.000 0.00

1.06000 65,682.000 69,622.92

602-00020  
 

0305 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

LB  0.000 0.00

0.71830 0.000 0.00

0310 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 168.000 168.000

LF  0.000 0.00

43.05000 168.000 7,232.40

603-01185  
 



CONTID: C16046         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 364.000 364.000

LF  0.000 0.00

54.22000 364.000 19,736.08

603-01245  
 

0320 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 726.000 339.000

LF  205.000 17,925.20

87.44000 544.000 47,567.36

603-01365  
 

0325 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 76.000 72.000

LF  0.000 0.00

119.96000 72.000 8,637.12

603-01485  
 

0330 54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 105.000 0.000

LF  104.000 14,860.56

142.89000 104.000 14,860.56

603-01545  
 

0335 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 80.000 80.000

LF  0.000 0.00

77.56000 80.000 6,204.80

603-02245  
 

0340 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 184.000 184.000

LF  0.000 0.00

99.60000 184.000 18,326.40

603-02305  
 

0345 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 163.000 160.000

LF  0.000 0.00

120.06000 160.000 19,209.60

603-02365  
 

0350 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 102.000 102.000

LF  0.000 0.00

187.50000 102.000 19,125.00

603-02485  
 

0355 24 INCH REINFORCED CONCRETE END SECTION 10.000 10.000

EACH 0.000 0.00

1,453.26000 10.000 14,532.60

603-05024  
 

0360 36 INCH REINFORCED CONCRETE END SECTION 14.000 4.000

EACH 4.000 7,308.40

1,827.10000 8.000 14,616.80

603-05036  
 

0365 54 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 2.000 4,673.62

2,336.81000 2.000 4,673.62

603-05054  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000

EACH 0.000 0.00

2,162.99000 0.000 0.00

603-05124  
 

0375 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 6.000

EACH 0.000 0.00

2,386.18000 6.000 14,317.08

603-05130  
 

0380 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 4.000

EACH 0.000 0.00

2,027.69000 4.000 8,110.76

603-05136  
 

0385 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

2,980.17000 2.000 5,960.34

603-05148  
 

0390 24 INCH CORRUGATED STEEL PIPE 52.000 50.000

LF  0.000 0.00

58.00000 50.000 2,900.00

603-10240  
 

0395 36 INCH CORRUGATED STEEL PIPE 45.000 45.000

LF  0.000 0.00

70.94000 45.000 3,192.30

603-10360  
 

0400 24 INCH STEEL END SECTION 7.000 7.000

EACH 0.000 0.00

832.70000 7.000 5,828.90

603-30024  
 

0405 36 INCH STEEL END SECTION 20.000 20.000

EACH 0.000 0.00

1,079.55000 20.000 21,591.00

603-30036  
 

0410 INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,146.79000 2.000 4,293.58

604-00305  
 

0415 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,436.63000 1.000 3,436.63

604-00505  
 

0420 INLET GRATING AND FRAME TYPE C 2.000 2.000

EACH 0.000 0.00

1,960.96000 2.000 3,921.92

604-50003  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,888.000 3,762.000

LF  0.000 0.00

14.52000 3,762.000 54,624.24

606-00301  
 

0425 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 1,288.000

LF  0.000 0.00

10.79345 1,288.000 13,901.96

0430 *END ANCHORAGE TYPE 3D 11.000 6.000

EACH 0.000 0.00

690.44000 6.000 4,142.64

606-01340  
 

0430 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 5.000

EACH 0.000 0.00

265.00000 5.000 1,325.00

0435 *TRANSITION TYPE 3G 14.000 6.000

EACH 0.000 0.00

1,068.54000 6.000 6,411.24

606-01370  
 

0435 MATERIAL ALLOWANCE TRANSITION TYPE 3G 10.000

EACH 0.000 0.00

659.90000 10.000 6,599.00

0440 *END ANCHORAGE (NONFLARED) 4.000 1.000

EACH 0.000 0.00

2,016.53000 1.000 2,016.53

606-02003  
 

0445 *END ANCHORAGE (FLARED) 19.000 14.000

EACH 0.000 0.00

1,561.71000 14.000 21,863.94

606-02005  
 

0450 *FENCE (PLASTIC) 3,007.000 3,007.000

LF  0.000 0.00

2.36000 3,007.000 7,096.52

607-11525  
 

0451 LINE POST (CHAIN LINK) 47.000 47.000

EACH 0.000 0.00

53.00000 47.000 2,491.00

607-52900  
 

0452 END POST (CHAIN LINK) 1.000 1.000

EACH 0.000 0.00

151.87000 1.000 151.87

607-52905  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0453 CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 2.000

EACH 0.000 0.00

158.00000 2.000 316.00

607-52910  
 

0454 FENCE CHAIN LINK (72 INCH) 476.000 476.000

LF  0.000 0.00

11.88000 476.000 5,654.88

607-53172  
 

0455 *ROAD CLOSURE GATE 7.000 4.000

EACH 0.000 0.00

10,959.39000 4.000 43,837.56

607-60620  
 

0455 MATERIAL ALLOWANCE ROAD CLOSURE GATES 3.000

EACH 0.000 0.00

3,197.85700 3.000 9,593.57

0460 *CURB AND GUTTER TYPE 2 (SECTION II-B) 103.000 103.000

LF  0.000 0.00

23.16000 103.000 2,385.48

609-21020  
 

0465 *GUTTER TYPE 2 (2 FOOT) 222.000 0.000

LF  0.000 0.00

48.83000 0.000 0.00

609-24002  
 

0470 CURB TYPE 6 (SECTION M) 1,933.000 939.000

LF  0.000 0.00

8.77000 939.000 8,235.03

609-60011  
 

0475 *DELINEATOR (TYPE I) 234.000 147.000

EACH 0.000 0.00

14.25000 147.000 2,094.75

612-00001  
 

0480 *DELINEATOR (TYPE II) 150.000 34.000

EACH 0.000 0.00

16.88000 34.000 573.92

612-00002  
 

0485 *DELINEATOR (TYPE III) 38.000 11.000

EACH 0.000 0.00

17.54000 11.000 192.94

612-00003  
 

0486 3/4 INCH ELECTRICAL CONDUIT 120.000 120.000

LF  0.000 0.00

6.00000 120.000 720.00

613-00075  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0487 2 INCH ELECTRICAL CONDUIT 2,793.000 2,793.000

LF  0.000 0.00

9.00000 2,793.000 25,137.00

613-00200  
 

0488 2 INCH ELECTRICAL CONDUIT (BORED) 407.000 407.000

LF  0.000 0.00

17.00000 407.000 6,919.00

613-00206  
 

0489 WIRING (SPECIAL) 1.000 0.674

L S 0.000 0.00

25,000.00000 0.674 16,850.00

613-10010  
 

0490 *WIRING 1.000 0.600

L S 0.000 0.00

18,630.96000 0.600 11,178.58

613-10000  
 

0495 *LIGHT STANDARD FOUNDATION 14.000 0.000

EACH 0.000 0.00

328.78000 0.000 0.00

613-40010  
 

0500 *LIGHT STANDARD (TEMPORARY) 9.000 6.000

EACH 0.000 0.00

10,959.39000 6.000 65,756.34

613-50410  
 

0504 SIGN PANEL (CLASS II) 48.000 48.000

SF  0.000 0.00

22.00000 48.000 1,056.00

614-00012  
 

0505 *SIGN PANEL (CLASS III) 283.000 0.000

SF  0.000 0.00

21.92000 0.000 0.00

614-00013  
 

0510 *STEEL SIGN POST (W 6X15) 30.000 0.000

LF  0.000 0.00

43.84000 0.000 0.00

614-00615  
 

0511 STEEL SIGN POST (W 8X18) 82.000 82.000

LF  0.000 0.00

54.82000 82.000 4,495.24

614-00818  
 

0515 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 32.000 9.000

EACH 0.000 0.00

82.20000 9.000 739.80

614-01522  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

73.000 36.000

EACH 0.000 0.00

219.19000 36.000 7,890.84

614-01588  
 

0525 *CONCRETE FOOTING (TYPE 3) 4.000 4.000

EACH 0.000 0.00

1,534.31000 4.000 6,137.24

614-03003  
 

0530 *CONCRETE FOOTING (TYPE 4) 6.000 2.000

EACH 0.000 0.00

1,753.50000 2.000 3,507.00

614-03004  
 

0535 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,972.69000 0.000 0.00

614-03005  
 

0536 MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

50,750.00000 1.000 50,750.00

614-41600  
 

0540 *BARRICADE (TYPE 3 F-D) 1.000 0.000

EACH 0.000 0.00

2,191.88000 0.000 0.00

614-80314  
 

0545 EMBANKMENT PROTECTOR TYPE 5 4.000 2.000

EACH 0.000 0.00

2,069.64000 2.000 4,139.28

615-00050  
 

0550 DETOUR CULVERT PIPE 4,065.000 4,065.000

LF  0.000 0.00

24.65000 4,065.000 100,202.25

617-03010  
 

0555 *DETOUR PAVEMENT 21,375.400 21,375.400

SY  0.000 0.00

39.16000 21,375.400 837,060.66

621-00450  
 

0560 *CONSTRUCTION SURVEYING 1.000 0.710

L S 0.069 9,452.47

136,992.34000 0.779 106,717.03

625-00000  
 

0565 *CONSTRUCTION SURVEYING (HOURLY) 40.000 13.000

HOUR 0.000 0.00

147.95000 13.000 1,923.35

625-00001  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,352,163.55000 1.000 1,352,163.55

626-00000  
 

0575 PUBLIC INFORMATION SERVICES 1.000 0.800

L S 0.000 0.00

14,332.03000 0.800 11,465.62

626-01000  
 

0580 *EPOXY PAVEMENT MARKING 242.000 0.000

GAL 0.000 0.00

66.85000 0.000 0.00

627-00005  
 

0585 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 652.910 500.910

GAL 152.000 4,664.88

30.69000 652.910 20,037.81

627-00012  
 

0590 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 1,500.000 0.000

LF  0.000 0.00

4.38000 0.000 0.00

627-00025  
 

0595 RAISED PAVEMENT MARKER (TEMPORARY) 400.000 229.000

EACH 0.000 0.00

8.77000 229.000 2,008.33

627-00030  
 

0600 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 10,501.000 0.000

SF  0.000 0.00

9.32000 0.000 0.00

627-02010  
 

0605 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

244.000 145.560

SF  0.000 0.00

13.15000 145.560 1,914.11

627-30410  
 

0610 *SURVEY MONUMENT (TYPE 1) 3.000 0.000

EACH 0.000 0.00

273.98000 0.000 0.00

629-01001  
 

0615 *SURVEY MONUMENT (TYPE 2) 8.000 0.000

EACH 0.000 0.00

328.78000 0.000 0.00

629-01002  
 

0620 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

1,369.92000 0.000 0.00

629-01031  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 *FLAGGING 5,708.000 4,686.500

HOUR 1,021.500 30,226.19

29.59000 5,708.000 168,899.72

630-00000  
 

0630 *TRAFFIC CONTROL INSPECTION 150.000 131.000

DAY 12.000 1,972.68

164.39000 143.000 23,507.77

630-00007  
 

0635 *TRAFFIC CONTROL MANAGEMENT 375.000 186.000

DAY 23.000 8,822.34

383.58000 209.000 80,168.22

630-00012  
 

0640 *FLASHING BEACON (PORTABLE) 16.000 8.000

EACH 0.000 0.00

1,753.50000 8.000 14,028.00

630-80001  
 

0645 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 30.000 7.000

EACH 0.000 0.00

328.78000 7.000 2,301.46

630-80338  
 

0650 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 85.000 16.500

EACH 0.000 0.00

82.20000 16.500 1,356.30

630-80341  
 

0655 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 118.000 42.000

EACH 0.000 0.00

153.43000 42.000 6,444.06

630-80342  
 

0660 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 18.000

EACH 0.000 0.00

191.79000 18.000 3,452.22

630-80343  
 

0665 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,186.000 593.000

SF  0.000 0.00

15.34000 593.000 9,096.62

630-80344  
 

0670 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

15,343.14000 2.000 30,686.28

630-80355  
 

0675 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

4,109.77000 1.000 4,109.77

630-80358  
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PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49
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NO.
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NO.
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *DRUM CHANNELIZING DEVICE 500.000 225.500

EACH 0.000 0.00

76.72000 225.500 17,300.36

630-80360  
 

0685 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 6.000

EACH 0.000 0.00

76.72000 6.000 460.32

630-80363  
 

0690 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

8,219.54000 1.000 8,219.54

630-80367  
 

0695 CONCRETE BARRIER (TEMPORARY) 1,800.000 525.000

LF  0.000 0.00

24.03000 525.000 12,615.75

630-80370  
 

0700 GLARE SCREEN (TEMPORARY) 1,500.000 305.000

LF  0.000 0.00

12.79000 305.000 3,900.95

630-80378  
 

0705 *TRAFFIC CONE 500.000 250.000

EACH 0.000 0.00

16.44000 250.000 4,110.00

630-80380  
 

0710 *CHANNELIZING DEVICE (FIXED) 294.000 73.000

EACH 0.000 0.00

27.40000 73.000 2,000.20

630-80391  
 

0715 *IMPACT ATTENUATOR (TEMPORARY) 8.000 3.000

EACH 0.000 0.00

4,931.72000 3.000 14,795.16

630-85010  
 

0720 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0725 F/A PARTNERING 4,007.450 4,007.450

F A 0.000 0.00

1.00000 4,007.450 4,007.45

700-70011  
 

0730 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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REF
NO.
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 F/A CONCRETE PAVEMENT INCENTIVE 250,000.000 131,270.520

F A 0.000 0.00

1.00000 131,270.520 131,270.52

700-70013  
 

0740 F/A FUEL COST ADJUSTMENT 0.000 -3,096.620

F A -14,288.670 -14,288.67

1.00000 -17,385.290 -17,385.29

700-70016  
 

0745 F/A ROADWAY SMOOTHNESS INCENTIVE 100,000.000 33,965.220

F A 0.000 0.00

1.00000 33,965.220 33,965.22

700-70018  
 

0750 F/A ON-THE-JOB TRAINEE 2,600.000 2,600.000

EACH 0.000 0.00

1.00000 2,600.000 2,600.00

700-70020  
 

0755 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 1,716.000

F A 0.000 0.00

1.00000 1,716.000 1,716.00

700-70022  
 

0760 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0765 F/A UTILITY 40,000.000 2,484.080

F A 0.000 0.00

1.00000 2,484.080 2,484.08

700-70034  
 

0770 F/A HIGH SPEED INTERNET CONNECTION 1,500.000 928.350

F A 0.000 0.00

1.00000 928.350 928.35

700-70035  
 

0775 F/A EROSION CONTROL 250,000.000 6,295.290

F A 0.000 0.00

1.00000 6,295.290 6,295.29

700-70380  
 

0776 ADDED ITEM (LUMP SUM)/ CLAIM - INTERWEST SAFETY/PARKER
EXCAVATION

0.000 -1.000

L S 0.000 0.00

134,983.83000 -1.000 -134,983.83

900-00014  
 

0777 ADDED ITEM (DOLLAR)/ 0.000 -769.040

DOL 0.000 0.00

1.00000 -769.040 -769.04

900-00006  
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0778 ADDED ITEM (LUMP SUM)/ CLAIM - INTERWEST SAFETY/PARKER
EX. #2

0.000 -1.000

L S 0.000 0.00

17,173.67000 -1.000 -17,173.67

900-00014  
 

0779 ADDED ITEM (LUMP SUM)/ 0.000 -1.000

L S 0.000 0.00

30,031.62000 -1.000 -30,031.62

900-00014  
 

CAT 0200 $529,202.45 11,112,693.52CURRENT AMT 15,749,299.10 $$

CAT NO0301 G-28-T 

0780 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

53,667.25000 1.000 53,667.25

202-00400  
 

0785 STRUCTURE EXCAVATION 3,586.000 3,586.000

CY  0.000 0.00

8.25000 3,586.000 29,584.50

206-00000  
 

0790 STRUCTURE BACKFILL (CLASS 1) 2,766.000 2,766.000

CY  0.000 0.00

28.41000 2,766.000 78,582.06

206-00100  
 

0795 STRUCTURE BACKFILL (CLASS 2) 84.000 0.000

CY  0.000 0.00

10.23000 0.000 0.00

206-00200  
 

0800 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 2,648.000

CY  0.000 0.00

14.50000 2,648.000 38,396.00

206-00360  
 

0805 PILE TIP 28.000 28.000

EACH 0.000 0.00

83.70000 28.000 2,343.60

502-00460  
 

0810 STEEL PILING (HP 14X89) 2,388.000 2,216.500

LF  0.000 0.00

59.81000 2,216.500 132,568.87

502-11489  
 

0810 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 171.500

LF  0.000 0.00

51.62000 171.500 8,852.83
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 G-28-T 

0811 STEEL PILING (HP 14X89) STEEL PILING (CUT-OFFS UNDER 
10')

35.000 35.000

LF  0.000 0.00

47.85000 35.000 1,674.75

502-11489  
 

0815 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 166.000 0.000

CY  0.000 0.00

462.54000 0.000 0.00

507-00100  
 

0820 *CONCRETE SEALER 1,198.000 697.000

SY  0.000 0.00

8.32000 697.000 5,799.04

515-00400  
 

0825 WATERSTOP 341.000 341.000

LF  0.000 0.00

6.22000 341.000 2,121.02

518-00100  
 

0830 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 128.000

LF  0.000 0.00

211.85000 128.000 27,116.80

518-01004  
 

0831 THIN BONDED EPOXY OVERLAY 779.000 779.000

SY  0.000 0.00

48.22717 779.000 37,568.97

519-03000  
 

0835 *CONCRETE CLASS D (BRIDGE) 763.000 763.000

CY  0.000 0.00

398.83000 763.000 304,307.29

601-03040  
 

0840 CONCRETE CLASS H 0.000 0.000

CY  0.000 0.00

536.77000 0.000 0.00

601-05000  
 

0845 *REINFORCING STEEL 54,092.000 54,092.000

LB  0.000 0.00

0.92000 54,092.000 49,764.64

602-00000  
 

0850 *REINFORCING STEEL (EPOXY COATED) 52,175.000 52,175.000

LB  0.000 0.00

1.06000 52,175.000 55,305.50

602-00020  
 

0855 *BRIDGE RAIL TYPE 7 519.000 519.000

LF  0.000 0.00

83.10000 519.000 43,128.90

606-10700  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 G-28-T 

0860 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 469.000

LF  0.000 0.00

49.17000 469.000 23,060.73

607-53137  
 

0865 *3 INCH ELECTRICAL CONDUIT 300.000 239.000

LF  0.000 0.00

8.77000 239.000 2,096.03

613-00300  
 

0870 *PRESTRESSED CONCRETE I (BT54) 1,139.000 1,139.000

LF  0.000 0.00

203.54000 1,139.000 231,832.06

618-00154  
 

0870 MATERIAL ALLOWANCE PRESTRESSED GIRDERS (BT54) 0.000

LF  0.000 0.00

139.60000 0.000 0.00

CAT 0301 $0.00 1,127,770.84CURRENT AMT 1,211,519.67 $$

CAT NO0302 G-28-U I70 BRIDGE

0875 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

53,667.25000 1.000 53,667.25

202-00400  
 

0880 STRUCTURE EXCAVATION 3,586.000 3,586.000

CY  0.000 0.00

8.25000 3,586.000 29,584.50

206-00000  
 

0885 STRUCTURE BACKFILL (CLASS 1) 2,766.000 0.000

CY  1,383.000 39,291.03

28.41000 1,383.000 39,291.03

206-00100  
 

0890 STRUCTURE BACKFILL (CLASS 2) 84.000 0.000

CY  0.000 0.00

10.23000 0.000 0.00

206-00200  
 

0895 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 0.000

CY  1,324.000 19,198.00

14.50000 1,324.000 19,198.00

206-00360  
 

0900 PILE TIP 28.000 28.000

EACH 0.000 0.00

83.70000 28.000 2,343.60

502-00460  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 G-28-U I70 BRIDGE

0905 STEEL PILING (HP 14X89) 2,388.000 2,163.000

LF  0.000 0.00

59.81000 2,163.000 129,369.03

502-11489  
 

0905 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 225.000

LF  0.000 0.00

51.62000 225.000 11,614.50

0906 STEEL PILING (HP 14X89) 65.000 65.000

LF  0.000 0.00

47.85000 65.000 3,110.25

502-11489  
 

0910 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 166.000 0.000

CY  0.000 0.00

462.54000 0.000 0.00

507-00100  
 

0915 *CONCRETE SEALER 1,198.000 0.000

SY  0.000 0.00

8.32000 0.000 0.00

515-00400  
 

0920 WATERSTOP 341.000 0.000

LF  0.000 0.00

6.22000 0.000 0.00

518-00100  
 

0925 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

211.85000 0.000 0.00

518-01004  
 

0926 THIN BONDED EPOXY OVERLAY 0.000 0.000

SY  0.000 0.00

48.22717 0.000 0.00

519-03000  
 

0930 *CONCRETE CLASS D (BRIDGE) 533.000 162.000

CY  193.700 77,253.37

398.83000 355.700 141,863.83

601-03040  
 

0935 CONCRETE CLASS H 0.000 0.000

CY  0.000 0.00

536.77000 0.000 0.00

601-05000  
 

0940 *REINFORCING STEEL 54,092.000 18,158.000

LB  23,070.000 21,224.40

0.92000 41,228.000 37,929.76

602-00000  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 G-28-U I70 BRIDGE

0945 *REINFORCING STEEL (EPOXY COATED) 49,895.000 0.000

LB  0.000 0.00

1.06000 0.000 0.00

602-00020  
 

0950 *BRIDGE RAIL TYPE 7 519.000 0.000

LF  0.000 0.00

83.10000 0.000 0.00

606-10700  
 

0955 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 0.000

LF  0.000 0.00

49.17000 0.000 0.00

607-53137  
 

0960 *3 INCH ELECTRICAL CONDUIT 300.000 0.000

LF  0.000 0.00

8.77000 0.000 0.00

613-00300  
 

0965 *PRESTRESSED CONCRETE I (BT54) 1,139.000 0.000

LF  1,139.000 231,832.06

203.54000 1,139.000 231,832.06

618-00154  
 

0965 MATERIAL ALLOWANCE PRESTRESSED GIRDERS (BT 54) 126.500

LF  -126.500 -17,659.40

139.60000 0.000 0.00

CAT 0302 $371,139.46 699,803.81CURRENT AMT 1,081,238.50 $$

CAT NO0303 G-27-Y 

0970 REMOVAL OF CURB 510.000 510.000

LF  0.000 0.00

65.18000 510.000 33,241.80

202-00201  
 

0975 *REMOVAL OF BRIDGE RAILING 510.000 510.000

LF  0.000 0.00

8.77000 510.000 4,472.70

202-00425  
 

0980 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.000 0.000

TON 0.000 0.00

234.02000 0.000 0.00

403-00720  
 

0985 *CONCRETE SEALER (CALCIUM NITRITE) 228.000 147.000

SY  81.000 4,599.99

56.79000 228.000 12,948.12

515-00410  
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PCN: 16046-BID    ESTIMATE RUN 06/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0013 11:48:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 G-27-Y 

0990 *CONCRETE CLASS D (BRIDGE) 31.000 13.950

CY  0.000 0.00

398.83000 13.950 5,563.68

601-03040  
 

0995 *STRUCTURAL CONCRETE COATING 1,836.000 0.000

SF  0.000 0.00

1.74000 0.000 0.00

601-40301  
 

1000 *REINFORCING STEEL (EPOXY COATED) 2,958.000 1,331.000

LB  0.000 0.00

1.06000 1,331.000 1,410.86

602-00020  
 

1005 *BRIDGE RAIL TYPE 10R 510.000 214.000

LF  0.000 0.00

91.26000 214.000 19,529.64

606-11010  
 

CAT 0303 $4,599.99 77,166.80CURRENT AMT 119,175.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1010 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,444.67000 1.000 17,444.67

620-00002  
 

1015 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,886.70000 1.000 16,886.70

620-00012  
 

1020 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

1,673.91000 3.000 5,021.73

620-00020  
 

CAT 0400 $0.00 39,353.10CURRENT AMT 39,353.10 $$

PROJECT TOTAL 904,941.90 $ 13,056,788.07CURRENT AMT 18,200,585.72 $$


